

WORKPLAN for project year 3

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.1	Analysis state of soil degradation/soil erosion in WBC	0												
1.2	Analysis of torrential floods in WBC	0												
1.3	Report of prevention measures for soil and torrent in EU	0												
1.4	Analysis and elaboration of bachelor and master curricula	0												
1.5	Workshop on bachelor and master curricula in EU	0												
2.1	Defined study requirements with Bologna standards	0												
2.2	Defined goals, competences and learning outcomes	0												
2.3	Established new and improved existing subjects on bachelor	0												
2.4	Established new master programme	0												
2.5	Study visits EU university and analysis best practices	4	2=	2=										
2.6	Harmonization of the proposed changes	0												
2.7	Introduce and training teaching staff	2					=	=						
3.1	New bachelor subjects implemented	30	X	X	X		X	X	X	X	X	X		X
3.2	New master programme implemented	30	X	X	X		X	X	X	X	X	X		X
3.3	Evaluation of syllabi	6				2X							2X	2X
3.4	Report of bachelor and master curricula quality	4					2X							2X
4.1	Quality plan established	0												
4.2	Quality control according to the adopted plan	4	X=	X=				X=	X=					
4.3	External financial control	4						X=	X=				X=	X=
4.4	Quality assurance Committee meetings	4						2X=						2X=
5.1	Project website created and maintenance	6	X	X	X	X	X	X	X	X	X	X	X	X
5.2	Establish dissemination plan	0												
5.3	Promotion material created	2	X	X										
5.4	Trainings plan defined and adopted	2								X	X			
5.5	Promotion trainings with engineers in enterprises	5					X	X	X	X	X			
5.6	Trainings in local communities	4	X	X	X	X								
6.1	Sustainability plan created	0												
6.2	Accreditation of master curricula	0												
6.3	Promotion for students enrolment	6							X	X	X	X	X	X
7.1	Project management meetings	3						X=						2X=
7.2	Steering committee meetings	2						X=						X=
7.3	Guidelines on the reporting and correspondence	0												
7.4	Day-to-day coordination of project activities	18	X=	X=	X=	X=	2X=	2X=	2X=	2X=	X=	X=	2X=	2X=
7.5	Interim and finale report meeting	9										3X=	3X=	3X=