



Project title	Soil Erosion and Torrential Flood Prevention: Curriculum Development at the Universities of Western Balkan Countries
Project acronym	SETOF
Project reference number	598403-EPP-1-2018-1-RS-EPPKA2-CBHE-JP(2018-2579/001-001)
Coordinator	University of Belgrade
Project start date	November 15, 2018
Project duration	36 months

Minutes of the meeting

2nd Working meeting between Project Coordinator University of Belgrade and University of Niš, leader of WP5 - Dissemination of project results

Date	11.11.2021
Site	
Meeting venue	Faculty of Forestry University of Belgrade
Address	Kneza Višeslava 1, 11030 Belgrade

Project number: 598403-EPP-1-2018-1-RS-EPPKA2-CBHE-JP (2018 – 2579 / 001 – 001)

"This project has been funded with support from the European Commission. This publication reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein"



Minutes

Within the SETOF project, a working meeting was held between the Project Coordinator (Faculty of Forestry, University of Belgrade), the Coordinator of the Work Package 5 - Dissemination of project results (Faculty of Occupational Safety, University of Nis) and the Coordinator of the Work Package 4 - Quality plan and monitoring Mediterranean University of Reggio Calabria). The following agenda was adopted at the meeting:

1. Discussion on progress of activity 5.5 Promotion trainings with engineers in enterprises - planned and realized trainings;
2. Discussion on progress of activity 5.6 Trainings in local communities - planned and realized trainings;
3. Report on preparations for the publication of the book "Prevention and Management of Soil Erosion and Torrential Floods".

1. Dr. Slobodan Milutinović as a Coordinator of the WP5 reported on the activities performed under the activity 5.5 Promotion trainings with engineers in enterprises. He reported on the Training held in Pozarevac, Nis, Banjaluka and Novi Sad from March 2021 to September 2021. Participants of the meeting discussed the quality of training provided, number of participants, obstacles that have been faced, and conclude that overall activity has been performed successfully.

2. Dr Slobodan Milutinović reported on the activities performed under the activity 5.6 Trainings in local communities. He emphasized that all planned trainings have been realized and informed about the number of participants, their feedback, and obstacles that the project team has been faced with. After the discussion, participants agreed that overall activities were performed successfully, given the COVID-19 circumstances that appeared.

3. The project team was informed on the dissemination activity connected with the publishing of the book "Prevention and Management of Soil Erosion and Torrential Floods" by IGI Global Publishing. The book is finalized, containing six chapters developed under the SETOF project. The publishing is expected on December 2021 or January 2022.

The meeting was held in the premises of the Faculty of Forestry in Belgrade. The meeting was concluded on 14:00.